
U.S. ENVIRONMENTAL PROTECTION AGENCY 
PROGRESS POLLUTION REPORT 

I. HEADING 

Dat:e: 

From: 

To: 

Subject: 

April 9, 1994 

Kevin Matheis, On-Scene Coordinator; 
USEPA, REGION II 

J. Fox, EPA 
W. Muszynski, EPA 
K. Callahan, EPA 
G. Pavlou, EPA 
R. Salkie, EPA 
G. Zachos, EPA 
J. Rotola, EPA 
ERD, Washington, 
(E-Mail) 
J. Marshall, EPA 
M. Basile, EPA Niagara Falls 
E. Schaaf, EPA 
P. Simon, EPA 
E. Kissel, EPA 
D. Fischer, EPA 
S. Becker, EPA 
I. Purdy, EPA-HWFB 
M. Jon, 'EPA-HWFB 
R. Burns, EPA-OIG 
M. 0'Toole, NYSDEC 
A. Rockraore, NYSDEC 
F. Shattuck, NYSDEC IX 
TAT 

Frontier Chemical Processes, Inc., Niagara Falls, 
Niagara County, NY - Cyanides, Oxidizers, Flam
mables, Corrosives, Halogenated and 
Non-Halogenated Solvents 

II. 

POLREP NO: 

BACKGROUND 

Nineteen (19) 

SITE/SPILL NO.: 
D.O. NO.: 
RESPONSE AUTHORITY: 
NPL STATUS: 
START DATE: 
APPROVAL STATUS: 

STATUS OF INITIAL ACTION MEMO 
STATUS OF $2 MILLION/12 MONTH 

PTION ACTION MEMO: 

AY 
0026-02-036 
CERCLA/SARA 
Non-NPL 
December 22, 1992 
Authorization of Funding from 
Deputy Regional Administrator 
:Signed May 17, 1993 

Signed March 30, 1994 



III. RESPONSE INFORMATION 
A. Situation 

1. See Polrep #1. 

B. Actions Taken 

1. The Work Plan submitted by the PRP contractor was approved 
by EPA on April 1. The PRP contractor mobilized personnel 
and equipment to the Site on April 4. 

2. The PRP contractor has begun verification sampling, QA/QC 
inspections, and drum preparations for shipment. On April 7 
and 8, two trucks containing 160 drums were shipped off-
site. 

3. ERCS continues to provide maintenance and conduct 
winterizing activities. Due to the freeze/thaw weather 
conditions, numerous steam pipes ruptured; ERCS personnel 
promptly effects repairs. ERCS also continues to overpack 
leaking drums as necessary. 

4. ERCS continued to collect and treat site storm-water 
runoff prior to approved discharge to the POTW. 

5. The tank generator data base has been completed. EPA 
expects to notify the potentially responsible parties in the 
near future. 

6. On March 30, 1994 the EPA Assistant Administrator for Solid 
Waste and Emergency Response approved EPA Region II's 
Request for a Ceiling Increase, $2 Million Exemption, and 
12-Month Exemption Action Memorandum. This Action Memo 
authorizes continued funding of the maintenance actions at 
the Site and authorizes funding for removal of the tank 
wastes on-site. EPA will give the PRPs the opportunity to 
perform the tank removal action. If the PRPs are unwilling 
to perform the tank action, EPA will implement the work. 

C. Future Actions 

1. Maintenance of the facility and 24-hour security will 
continue. 

2. Notice letters to the tank PRPs are forthcoming. 

3i Drum shipments to off-site disposal facilities will 
continue. 

4. An additional $100,000 was obligated to the EPA contractor, 
OHM Remediation. 



D. Key Issues 

1. As part of the negotiated AOC, EPA will continue to 
provide maintenance support to the FRF contractor. 

2. EFA continued to process information requests as FRFs 
telephone requests, and mail FOIA requests to the EFA-
OSC. 

IV. COST INFORMATION; 

Note: The costs reflected in this POtREP include additional 
fiinding to ERCS, EPA, and TAT that were authorized on 
March 30, 1994. These costs reflect additional funding 
approved or maintenance of the facility, but do not 
reflect the funding authorized for the tank removal 
action. ERGS ceiling is increased from $1,565,000 to 
$2,434,000. EPA/TAT ceiling in increased from $390,300 
to $816,300. Amounts listed in cost summary for ERGS 
summarizes obligated amounts* 

(Previous Contractor) 
Amount Obligated to ETI ETI Region II 

Contract Costs 
As of 12/17/93 

Total 
Remaining 

$ 1,135,000 $ 1,130,000 $ 5,000 

OHM Region II 
Contract costs 

Amount Obligated to as of 4/08/94 
Present Contract 
(OHM) $ 530,000 $ 440,000 $ 90,000 

* EPA/TAT Costs $ 816,300 $ 380,000 $ 436,300 

Site Totals $ 2,481,300 $1,950,000 $ 531,300 

* Note $ 241,700 funds from EPA and TAT were transferred into 
ERCS mitigation ceiling. 


